
Funding Amount: 868,200$         Current Balance: 742,970$         

Quarter Ending
 Dollars Spent by 

Quarter

December 31, 2010 -$                      

September 30, 2010 -$                      

June 30, 2010 38,230$                

March 31, 2010 37,000$                
December 31, 2009 -$                      

September 30, 2009 -$                      

Quarter Ending
 Dollars Spent by 

Quarter
September 30, 2010 -$                      

June 30, 2010 50,000$                
Jan - Mar 2010 -$                      
Oct - Dec 2009 -$                      
Jul - Sep 2009 -$                      

Project to begin July 1, 2010
Funding Award Announcement July 2009

Funding Award Announcement July 2009

Climate Action Project Update

Project to begin July 1, 2010
Draw funds for Climate Action Plan Project
Initial work on Climate Action Plan

Energy Efficiency and Conservation Block Grant - Quarterly Update

City Facility Project Update

90% of HVAC plans completed, Ball Field Lighting 
Design
Initial Planning

HVAC Design completed, Ball Field Lighting Design in 
process

95% of HVAC plans completed, Ball Field Lighting 
Design in Process

HVAC installation started, Ball Field Lighting Design in 
process


